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Task % of Total 

Project 
Budget 
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% of Task 
This 

Quarter 
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Quarter 

% of 
Task to 

Date 

Total Cost to 
Date 

1.  Preparing for Action 76% $15,040  19%  $   2,900  94% $      14,180  
 

2.  Final Report 24% $4,860  55% $   2,688 82% $        4,000  

TOTAL 100% $19,900  28% $   5,588  
 

91% $      18,180  
 

 
Project Objectives: 
The objectives of this project are to: 
1.  Construct suggested agency-wide approaches and process flows for climate-change and 
extreme weather risk reduction; and follow up interviews with selected personnel to further 
explore opportunities for integrating climate risk into current activities (as needed).   
2.  Develop a Final Report to summarize results and recommendations of Task 20 and Task 
21.   
 
Project Abstract: 
For the New Jersey Department of Transportation (DOT), Cambridge Systematics is 
providing additional research support for work begun under the previous contract through the 
optional task (identified as 3b) set out in that scope of work.  The specific purpose of Task 21 is to 
develop context-specific recommendations for factoring climate change into key decision-making 
processes at NJDOT. 

1. Progress this Quarter by Task 
Task 1:  Preparing for Action 
• Development of report materials and sections, based on NJDOT feedback 
 

Task 2:  Final Report 
• Submit draft report (projected for the week of 12/30) 
• Project management activities (including Q3 quarterly meeting) 

 



 
 

2. Proposed activities for next quarter by task 
Task 1: 
• Incorporate NJDOT feedback into final deliverables, as necessary 
 

Task 2:  
• Submit final report 
• Participate in Q4 quarterly meeting 

 
3. List of deliverables provided in this quarter by task (product date): 
• Draft Final Report 
• Final Report will be submitted following receipt of client comments 

 
4. Progress on Implementation and Training Activities: 
 
• No work on implementation or training in this period 

 
5. Problems/Proposed Solutions: 
 
• No problems to report during this period. 

 
Total Project Budget $19,900.00 
Contract Amount: $19,900.00 
Total Project Expenditure to date $18,810.00  
% of Total Project Budget Expended  91% 
 


